
9/28/2006

Project Previous Ad Date Revised Ad Date Explanation

Plaistow-Kingston 10044J September 19, 2006 October 17, 2006 Additional time is needed to compile the necessary 
environmental information (i.e. abatement information) for the 
demolition contract.

Salem-Manchester 10418S September 19, 2006 October 17, 2006 Additional time is needed to compile the necessary 
environmental information (i.e. abatement information) for the 
demolition contract.

Salem-Manchester 13933B On-shelf September 19, 2006 Project added to the program from the FY06 on-shelf list due 
to additional federal funds received (federal-aid redistribution).

Bath-Littleton 13427 October 3, 2006 November 14, 2006 Additional time is required to resolve design related issues.

Bow-Hopkinton 14609 October 24, 2006 December 5, 2006 Additional time is needed to coordinate and revise the  
pavement treatment.

Portsmouth 14503 October 24, 2006 November 28, 2006 Additional time is needed to address expended scope of work 
and coordinate utility and geotechnical issues.

Hampton 80285R January 2, 2007 January 16, 2007 Additional time is needed to coordinate the design work with 
Public Works.

District Resurfacing Projects 
14761 through 14766

April 3, 2007 February 6, 2007 Projects advanced to a more attractive advertisement period 
for pavement resurfacing projects.

Hampton-Rochester 14521 March 6, 2007 February 6, 2007 Project advanced to coincide with advertisement period for 
District resurfacing projects.

Nashua-Merrimack-Hooksett 
14520

March 6, 2007 February 6, 2007 Project advanced to coincide with advertisement period for 
District resurfacing projects.

Walpole 14540U April 10, 2007 January 22, 2008 Additional time is needed to hold a Public Hearing and secure 
the necessary ROW for the project.

ADVERTISEMENT SCHEDULE CHANGES (SEPTEMBER 2006 - AUGUST 2007)*

* Municipally Managed projects are not included in the above list

s\admin\misc\adschedulechanges.xls
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US 3, MOSQUITO BRIDGE DECK
REPLACEMENT OVER LAKE WINNISQUAM -
231/073

NH 110, RECONSTRUCT GREEN STREET AND
ST. LAWRENCE & ATLANTIC RR OVERPASS
STRUCTURE

SHARON ROAD, PAINT BRIDGE OVER
CONTOOCOOK RIVER - 071/054

I-93, EMERGENCY INSTALLATION OF DEBRIS
NETTING UNDER SELECTED MAINLINE & RAMP
BRIDGES

NH 123, DEMOLITION & REMOVAL OF
COLLAPSED BRIDGE OVER COLD RIVER -
079/067, DEBRIS REMOVAL, & DISPOSAL
RESPONSE ASSISTANCE RELATED TO
OCTOBER 2005 FLOODING

RESTORATION OF HISTORIC VILLAGE MALL
WALK:  RECONSTRUCT THE ORIGINAL
WALKWAY FOR APPROXIMATLY 3290 LF
SOUTH FROM THE UPPER END OF THE
ORFORD COMMON TO AN ACCESS ROAD
LEADING TO THE SCHOOL GROUNDS [02-
48TE]

NH 9, LEVEL & 1.5" OVERLAY FROM
EASTERLY LIMIT OF THE NELSON -
STODDARD BYPASS, EAST APPROX 5.0
MILES TO THE LIMIT OF THE 2003 FEDERAL
RESURFACING PROJECT  [Federal Resurfacing
Program]

BUILDING DEMOLITION - PARCEL 63

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

SANBORNTON - BELMONT
 14150
  X-A000(214)
   

BERLIN
 12958
  MGE-STP-X-5045(009)
   

PETERBOROUGH
 14269
  
   

SALEM - WINDHAM - LONDONDERRY
 14435
  X-A000(384)
   

WALPOLE
 14540L
  
   

ORFORD
 13900
  X-A000(101)
   Municipal Managed, Town Will
Advertise!

STODDARD
 14369
  X-A000(335)
   

BATH - LISBON
 10425I
  X-A000(422)
   

Project Name / Number

October Monthly Total

 $3,443,300

 $4,391,400

 $163,800

 $229,500

 $213,800

 $29,800

 $3,642,300

 $45,100

 $2,754,700

 $3,294,200

 $0

 $206,600

 $0

 $23,800

 $2,913,800

 $36,100

04-Oct-05

11-Oct-05

18-Oct-05

18-Oct-05

21-Oct-05

25-Oct-05

25-Oct-05

08-Nov-05

 $12,113,900  $9,193,100

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

October 2005 

November 2005 

Contact Person: David Scott, phone 271-2731

Contact Person: Chris Waszczuk, phone 271-6675

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Steve Liakos, phone 271-3921

Contact Person: Bob Landry, phone 271-3725

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Bob Landry, phone 271-3725
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BUILDING DEMOLITION - PARCELS 002 AND
282

NH 103, PAINT BRIDGES OVER WARNER
RIVER - 145/053 & 144/056

NH 102, WEST ROAD & ROBINSON
INTERSECTION IMPROVEMENTS: WIDEN FOR
TURN LANES, SIGNALS, & TRUCK LANE

McINDOES STREET, BRIDGE REHABILITATION
OVER CONNECTICUT RIVER - 081/106

US 3, LANDSCAPING KILTON ROAD, US 3,
BERM ALONG NH 101 ON RAMP, DRAINAGE
BASINS

I-89, UPDATE SIGNING FROM EXIT 14 TO 12,
EXCLUDING THE RECENT EXIT 12A &
SPRINGFIELD REST AREA.  WILL ALSO
INCLUDE THE INTERCHANGES & APPROACHES
TO THE LIMITS OF THE JUNCTION SIGNS
[Update Signing On State System]

I-93, INLAY TRAVELED WAY (PAVEMENT &
BRIDGE WORK) FROM EXIT 17 TO NORTH OF
EXIT 18 (ALSO INCLUDES BRIDGE JOINT
WORK ON SELECTED BRIDGES FROM
CONCORD TO WOODSTOCK) [Interstate
Pavement Preservation Program]

NH 101, UPGRADE GUARDRAIL / TERMINAL
UNITS FROM OPTICAL AVE TO NH 101A
(MILFORD) [Fed Aid Guardrail Improvement
Program]

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

MADISON - CONWAY
 14555
  X-A000(423)
   

WARNER
 14271
  
   

HUDSON - LONDONDERRY
 13743
  
   

MONROE, NH - BARNET, VT
 14095
  A000(336)
   

BEDFORD
 10018F
  STP-X-5037(008)
   

NEW LONDON TO ENFIELD
 14255
  X-A000(261)
   

CONCORD - CANTERBURY
 14283
  X-A000(279)
   

KEENE - MILFORD
 13856
  X-A000(061)
   

Project Name / Number

First Quarter Total

November Monthly Total

December Monthly Total

January Monthly Total

 $110,500

 $220,300

 $1,664,500

 $1,989,600

 $165,500

 $239,500

 $3,343,400

 $1,844,600

 $88,400

 $0

 $0

 $1,383,800

 $132,400

 $215,500

 $3,009,100

 $1,475,700

08-Nov-05

08-Nov-05

06-Dec-05

03-Jan-06

07-Feb-06

07-Feb-06

14-Feb-06

14-Feb-06

 $375,900

 $1,664,500

 $1,989,600

 $124,500

 $0

 $1,383,800

 $14,154,300  $9,317,600

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

November 2005 

December 2005 

January 2006 

February 2006 

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Jerry Zoller, phone 271-2731

Contact Person: Alex Vogt, phone 271-2230

Contact Person: David Scott, phone 271-2731

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524
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NH 10, REPLACEMENT OF EXISTING SPAN
WIRE SIGNAL AT INTERSECTION OF NH 119 &
ELM ST

I-89, SB SOUTH OF EXIT 10;  REMEDIAL ROCK
WORK, INCLUDING ROADWAY
RECONSTRUCTION.  ALSO INCLUDED IS
PAVEMENT INLAY ON SB FROM MM 22 TO
23.6 [Interstate Maintenance & Interstate
Pavement Preservation Program]

NH 118, START APPROX 3,000' NORTH OF
NORTH LARY RD IN CANAAN AND CONTINUE
NORTH 2.8 MILES TO 2,000' NORTH OF THE
CANAAN/DORCHESTER T/L; RECLAIM\PAVE
1500' & OVERLAY REMAINDER

PINE STREET, BRIDGE REHABILITATION OVER
I-93 / F.E.E.T. - 069/162

SPAULDING TPK & I-95, INSTALLATION OF
EMERGENCY REFERENCE MARKERS ON
SPAULDING TPK AND REPLACE 2 OVERHEAD
SIGN STRUCTURES ON I-95 IN PORTSMOUTH

NH 16, PAVEMENT REHABILITATION &
SAFETY WORK, BEGINNING JUST SOUTH OF
US 2 INTERSECTION, PROCEEDING NORTH
APPROXIMATELY 3.8 MILES TO THE BERLIN
T/L [Federal Resurfacing Program]

NH 112, ROADWAY REHABILITATION AND
WIDEN SHOULDERS TO 4' AND OTHER
SAFETY IMPROVEMENTS FROM 1.0 MILES
EAST OF THE ROCKY GORGE PARKING AREA
EAST 1.0 MILES TO THE WEST END OF THE
RECENT LOWER FALLS PROJECT

VARIOUS, RESURFACING (PAVER SHIM, 1"
HBP) OF VARIOUS ROUTES AND OTHER
RELATED WORK IN DISTRICT 3

VARIOUS, RESURFACING OF I-95 FROM
SHERBURNE RD TO SPAULDING TURNPIKE
(PORTSMOUTH), SPAULDING TURNPIKE
SOUTH OF ROCHESTER T/L THRU TOLLS, EXIT
9 RAMPS (DOVER), EXIT 15 INTERCHANGE
(ROCHESTER)

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

WINCHESTER
 14360
  
   

SUTTON
 14328A
  A000(322)
   

CANAAN - DORCHESTER
 14478
  
   

HOOKSETT
 13715
  
   

PORTSMOUTH - MILTON
 14232
  
   

GORHAM
 14204
  X-A000(238)
   

ALBANY
 13632B
  X-A000(190)
   

RESURFACING DISTRICT 3
 14583
  
   One Contract With Force Account
13749

HAMPTON / PORTSMOUTH / DOVER -
ROCHESTER
 14522
  
   

Project Name / Number

February Monthly Total

 $116,100

 $3,948,600

 $1,249,700

 $857,700

 $1,278,300

 $4,258,300

 $2,977,200

 $2,774,600

 $2,155,300

 $0

 $3,553,700

 $0

 $0

 $0

 $3,406,700

 $2,640,600

 $0

 $0

14-Feb-06

28-Feb-06

07-Mar-06

07-Mar-06

07-Mar-06

14-Mar-06

21-Mar-06

24-Mar-06

24-Mar-06

 $9,657,700  $8,386,400

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

February 2006 

March 2006 

Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Steve Liakos, phone 271-3921

Contact Person: John Corcoran, phone 271-2291

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Nasser Yari, phone 485-3806
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FEET, RESURFACING OF FEET BETWEEN EXIT
4 AND EXIT 5 (NASHUA), FROM SOUHEGAN
RIVER TO BEDFORD T/L, EXIT 10 AND 12
RAMPS

VARIOUS, RESURFACING (PAVER SHIM, 1"
HBP) OF VARIOUS ROUTES & OTHER
RELATED WORK IN DISTRICT 1

VARIOUS, RESURFACING (PAVER SHIM, 1"
HBP) OF VARIOUS ROUTES AND OTHER
RELATED WORK IN DISTRICT 2

VARIOUS, RESURFACING (PAVER SHIM, 1"
HBP) OF VARIOUS ROUTES AND OTHER
RELATED WORK IN DISTRICT 4

VARIOUS, RESURFACING (PAVER SHIM, 1"
HBP) OF VARIOUS ROUTES AND OTHER
RELATED WORK IN DISTRICT 5

VARIOUS, RESURFACING (PAVER SHIM, 1"
HBP)  VARIOUS ROUTES AND OTHER
RELATED WORK IN DISTRICT 6

NH 112, PAVEMENT & GUARDRAIL WORK;
OVERLAY EXISTING PAVEMENT TO
PRESERVE THE RIDING SURFACE FROM
HANCOCK BROOK, 3.76 MILES EAST TO THE
LIVERMORE T/L (FY2006 FEDERAL
RESURFACING PROGRAM)

I-93 & I-293, REPLACE SIGNS & 3 OVERHEAD
SIGN STRUCTURES (OHSS) AND REMOVE 2
OHSS;  OHSS LOCATIONS ARE AT I-293 EXIT
4 AND I-93 EXIT 11 & 14

HIGHLAND STREET, IMPROVEMENT PROJECT,
PHASE 3:  CONSTRUCT 4200 LF OF 6' WIDE
SIDEWALK AND 8' SHOULDERS [02-52TE]

NH 1B, RECONSTRUCTION OF NEW CASTLE
AVE (NH 1B) FROM MARCY STREET TO
BRIDGE OVER PISCATAQUA RIVER INLET

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

NASHUA / MERRIMACK / HOOKSETT
 14507
  
   

RESURFACING DISTRICT 1
 14581
  
   

RESURFACING DISTRICT 2
 14582
  
   

RESURFACING DISTRICT 4
 14584
  
   

RESURFACING DISTRICT 5
 14585
  
   

RESURFACING DISTRICT 6
 14586
  
   

LINCOLN
 13334A
  X-A000(462)
   

MANCHESTER - CONCORD
 14099B
  
   

PLYMOUTH
 13902
  X-A000(103)
   Municipal Managed, Town Will
Advertise!

PORTSMOUTH
 13523
  STP-X-5379(027)
   Municipal Managed, City Will Advertise!

Project Name / Number

Second Quarter Total

March Monthly Total

 $1,838,100

 $2,281,500

 $2,323,500

 $2,107,300

 $2,507,900

 $2,381,700

 $869,500

 $544,400

 $1,288,700

 $3,365,500

 $0

 $0

 $0

 $0

 $0

 $0

 $695,600

 $0

 $823,900

 $2,481,000

24-Mar-06

24-Mar-06

24-Mar-06

24-Mar-06

24-Mar-06

24-Mar-06

28-Mar-06

04-Apr-06

04-Apr-06

08-Apr-06

 $29,860,600  $6,742,900

 $41,507,900  $16,513,100

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

March 2006 

April 2006 

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Eric Thibodeau, phone 271-3151

Contact Person: Mike Fudala, phone 271-2524

Contact Person: John Corcoran, phone 271-2291

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Ram Maddali, phone 271-2107
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I-93, EXIT 32, REPLACEMENT OF EXISTING
SIGNAL SYSTEM & MINOR RAMP WORK TO
FORMALIZE LANE USEAGE @ INTERSECTION
OF NH 112

NH 9, BEGIN AT CENTRE STREET IN SULLIVAN
EAST 4.5 MILES TO GRANITE LAKE ROAD IN
STODDARD;  LEVEL AND 1.5" OVERLAY WITH
SPOT INLAYS [Statewide Federal Resurfacing
Program]

NH 32 / SAWYER'S CROSSING ROAD,
CONSTRUCT 1600' SIDEWALK ALONG NH 32
FROM EXISTING SIDEWALK AT SILVER
BRIDGE TO THE NORTHEASTERLY SIDE OF
NEIGHBORS STORE;  CONSTRUCT
APPROXIMATELY 1400' SIDEWALK FROM
SILVER BRIDGE TO EXISTING SIDEWALK @
SAWYERS CROSSING RD (TOTAL LENGTH
3000 LF) [02-57TE]

NH 152, RELOCATION OF HIGH STREET
FURTHER WEST TO IMPROVE THE
INTERSECTION OF NH 125 / NH 152

NH 33 / NH 125, NH 33: FROM NH 108 EAST 2
MILES TO NHTI DRIVE & NH 125: FROM NH 87
3.1 MI NORTH TO NH 152 [FY 2006 Federal
Resurfacing Program]

AIRPORT ACCESS ROAD, IMPROVE ACCESS
FROM F.E.E.T. TO MANCHESTER AIRPORT
AND SURROUNDING AREA - ROW
DEMOLITIONS

MULTI-MODAL ROUTE, CONSTRUCT MULTI-
MODAL PATH CONNECTING US 2 AND NH 16
SOUTH OF THE ST. LAWRENCE & ATLANTIC
RAILROADS [94-22TE] & [98-71TE]

WAUKEWAN STREET, WAUKEWAN
SIDEWALK AND MULTI-USE PATHWAY:
CONSTRUCT 5' WIDE SIDEWALK WITH
GRANITE CURB FOR APPROXIMATELY 3110
LF ON WAUKEWAN STREET;   CONSTRUCT 6-
8' WIDE MULTI USE PATH FOR
APPROXIMATELY 2650 LF LOCATED ALONG
THE NHDOT RAIL CORRIDOR [02-39TE]

NH 135, REHABILITATION OF WOODSVILLE
COVERED BRIDGE - 072/063 [98-74TE]
[Section 1602 - Designated Project; Demo Id
NH020]

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

WOODSTOCK - LINCOLN
 14361
  
   

SULLIVAN - STODDARD
 14599
  X-A000(459)
   

SWANZEY
 13904
  X-A000(105)
   Municipal Managed, Town Will
Advertise!

LEE
 14387
  
   One Contract With 14452

STRATHAM / EPPING - LEE
 14452
  X-A000(392)
   One Contract With 14387

BEDFORD - MANCHESTER -
LONDONDERRY
 11512E
  A000(203)
   

GORHAM
 12279
  STP-TE-X-000S(162)
   Municipal Managed, Town Will
Advertise!

MEREDITH
 13899
  X-A000(100)
   Municipal Managed, Town Will
Advertise!

HAVERHILL - BATH
 13095
  BRS-HP-STP-TE-X-000S(332)
   Municipal Managed, Town Will
Advertise!

Project Name / Number

 $358,400

 $2,247,800

 $96,300

 $264,700

 $2,359,400

 $269,800

 $700,700

 $87,700

 $1,300,100

 $0

 $1,798,200

 $77,000

 $0

 $1,887,500

 $215,800

 $560,600

 $70,100

 $1,040,100

11-Apr-06

11-Apr-06

14-Apr-06

18-Apr-06

18-Apr-06

18-Apr-06

18-Apr-06

18-Apr-06

21-Apr-06

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

April 2006 
Contact Person: Subramanian Sharma, phone 271-2291

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Bob Landry, phone 271-3725
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US 202 / NH 9, PAVEMENT REHAB AND
ROADWAY WORK FROM 1200 FT WEST OF
THE HILLSBOROUGH / HENNIKER T/L
PROCEEDING EAST APPROX. 4.5 MILES TO
RUSH ROAD IN HENNIKER [Federal
Resurfacing Program]

VARIOUS, CRACK SEAL THE STATE
NUMBERED ROUTES INCLUDED IN THE 2001
FEDERAL RESURFACING PROGRAM

NH 123, DESIGN, MANUFACTURE & DELIVER 1
PRECAST CONCRETE BOX CULVERT FOR
BR# 111/129 OVER WARREN BROOK.
INSTALLATION NOT INCLUDED.  (FUNDING IS
FHWA-ER)  PE & ROW IS UNDER 14540M [Oct
2005 Floods]

KENSINGTON TOWN CENTER
ENHANCEMENTS:  LANDSCAPING, STONE
WALL, AND BIKE/PEDESTRIAN
IMPROVEMENTS TO PARKING LOT IN TOWN
CENTER [02-30TE]

NH 123, INSTALL CULVERT AND CONSTRUCT
APPROACHES OVER WARREN BROOK -
111/129 (Funding is FHWA-ER) PE & ROW IS
UNDER 14540M [Oct 2005 Floods]

CENTRAL TPK, MAINTENANCE BUILDING
HEATING SYSTEM REPLACEMENT

I-89, CRACK SEAL PAVEMENT:  EXIT 5 NORTH
6.5 MI TO EXIT 7; EXIT 12A NORTH 7.2 MI TO
EXIT 20 IN GRANTHAM [Interstate Maintenance
& Interstate Pavement Preservation Program]

NH 3A & SOUTH RIVER ROAD, BUILDING
DEMOLITIONS:  NH 3A IN MANCHESTER,
PARCEL #28 FORMER KING PROPERTY & 413
SOUTH RIVER ROAD, IN BEDFORD, PARCEL
#85, FORMER IENTEIL PROPERTY

BRIDGE, SNOW FENCE INSTALLATION ON
VARIOUS BRIDGES (38) IN DISTRICTS 1 AND 3

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

HILLSBOROUGH - HENNIKER
 14447
  X-A000(387)
   

STATEWIDE CRACK SEAL
 14595
  X-A000(455)
   

ALSTEAD
 14541G
  X-A000(470)
   

KENSINGTON
 13908
  X-A000(109)
   Municipal Managed, Town Will
Advertise!

ALSTEAD
 14541H
  X-A000(471)
   

HOOKSETT
 80272R
  
   Public Works Advertisement.

HOPKINTON - WARNER / SUNAPEE -
LEBANON
 14608
  X-A000(465)
   

BEDFORD - MANCHESTER -
LONDONDERRY
 11512M
  X-A000(468)
   

STATEWIDE
 14480
  
   

Project Name / Number

April Monthly Total

May Monthly Total

 $3,272,900

 $239,000

 $88,000

 $142,300

 $267,200

 $357,900

 $283,600

 $48,000

 $288,100

 $2,618,300

 $191,200

 $70,400

 $71,200

 $213,700

 $0

 $255,300

 $38,400

 $0

25-Apr-06

25-Apr-06

02-May-06

12-May-06

23-May-06

30-May-06

30-May-06

20-Jun-06

27-Jun-06

 $16,395,400

 $1,139,000

 $11,763,700

 $610,600

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

April 2006 

May 2006 

June 2006 

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Bob Landry, phone 271-3725

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Bob Landry, phone 271-3725

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Alex Vogt, phone 271-2230

Contact Person: Steve Liakos, phone 271-3921
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GUARDRAIL REPAIR

RESTORE UTILITY BRIDGE OVER NASHUA
RIVER TO ACCOMMODATE PATHWAY
CROSSING [00-67TE]

NH 16, SLOPE AND DRAINAGE REPAIRS

NH 11 & 103, RECONSTRUCTION FROM
URBAN COMPACT LINE TO KELLEYVILLE
BRIDGE, APPROXIMATELY 3.8 MILES

COMPLETE PEDESTRIAN CONNECTIONS FROM
CONFERENCE CENTER TO MULTI-MODAL
TRANSPORTATION CENTER & DOWNTOWN
[00-16TE]

HILLSIDE AVENUE, REPLACEMENT OF OLD
SIDEWALKS [02-05TE]

TURNPIKE, RE-ROOF TOLL PLAZA
ADMINISTRATION BUILDINGS & PLAZA
CANOPIES

TURNPIKES, ANALYZE ALL MAINLINE TOLL
PLAZA CANOPIES FOR CURRENT SIGN
LOADINGS AND STRUCTURAL CAPACITIES TO
DETERMINE THE EXTENT OF POTENTIAL
MODIFICATIONS NEEDED

US 3, WIDEN & CONSTRUCT A ROUNDABOUT
AT THE PARADE ROAD (NH 106)
INTERSECTION

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

TURNPIKES
 14628
  
   

NASHUA
 13498
  STP-TE-X-5315(057)
   Municipal Managed, City Will Advertise!

MILTON
 14660
  
   

CLAREMONT - NEWPORT
 10433
  MGS-STP-NHS-F-X-T-0141(023)
   

CONCORD
 13481
  STP-TE-X-5099(034)
   Municipal Managed

BERLIN
 13886
  X-A000(087)
   Municipal Managed, City Will Advertise!

HAMPTON - HOOKSETT
 80268R
  
   One Contract with 14630

STATEWIDE
 14630
  
   One Contract with 80268R

MEREDITH
 11386
  F-X-0291(011)
   

Project Name / Number

Third Quarter Total

June Monthly Total

July Monthly Total

 $128,600

 $967,000

 $344,300

 $12,133,300

 $262,800

 $153,300

 $419,000

 $811,200

 $2,194,800

 $0

 $661,500

 $0

 $9,706,600

 $210,200

 $122,600

 $0

 $0

 $1,748,600

27-Jun-06

06-Jul-06

11-Jul-06

18-Jul-06

08-Aug-06

12-Aug-06

22-Aug-06

22-Aug-06

22-Aug-06

 $464,700

 $13,444,600

 $38,400

 $10,368,100

 $17,999,100  $12,412,700

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

low-bid

June 2006 

July 2006 

August 2006 

Contact Person: Andrew O'Sullivan, phone 485-3806

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Ram Maddali, phone 271-2107

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Nasser Yari, phone 485-3806

Contact Person: Nancy Mayville, phone 271-2107
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Fiscal Year

2006

US 3 / NH 11, RECONSTRUCTION AND
WIDENING OF APPROXIMATELY 1900m IN
VICINITY OF THE BELKNAP MALL, NEW TURN
LANES AND SIGNALS [US 3 Corridor
Improvements]

I-93, PARK & RIDE @ EXIT 5 (Londonderry)
[Part of 04-33CM] [Section 1702 - Designated
Project; Demo Id NH046] [Sister Demo Id NH064]

US 302, REPLACE BRIDGE OVER NHRR -
188/123 & OVER SACO RIVER - 189/129 TO
INCLUDE APPROACHES

NH 26, RECONSTRUCT FROM 3 MILES WEST
OF DIXVILLE T/L EASTERLY 2.5 MILES TO
INCLUDE REPLACEMENT OF BRIDGES:
202/059 OVER BALSAM POND OUTLET AND
201/062 & 177/068 OVER MOHAWK RIVER

NH 9/10/12/101, INTERIM INTERSECTION
IMPROVEMENTS AT WINCHESTER STREET

NH 9/10/12/101, INTERIM INTERSECTION
IMPROVEMENTS AT WEST STREET

NH 101, SLOPE STABILIZATION FROM MAY
2006 FLOODS

I-93 / I-293, SLOPE AND DRAINAGE REPAIRS
AT INTERSECTIONS

I-93, REPLACE CROSS STREET BRIDGE -
089/052, AND APPROACHES (Salem)

MOULTONBOROUGH NECK RD,
MOULTONBOROUGH PATHWAY PHASE II -
CONSTRUCT 4' SHOULDERS ON BOTH SIDES
OF ROAD FOR APPROX. 12,000' BETWEEN
HIGHWAY GARAGE RD AND KONA FARM RD
(Phase 2 of 3, Phase 1 is an Approved TE
Project (#13497) ) [04-38TE]

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

BELMONT
 12916
  STP-X-T-0291(012)
   

SALEM TO MANCHESTER
 10418I
  A000(210)
   

BARTLETT
 13043
  BRF-MGS-X-0321(023)
   

COLEBROOK
 P2493C
  BRS-RS-X-0201(007)
   

KEENE - SWANZEY
 10309H
  A000(281)
   One Contract With 10309O

KEENE - SWANZEY
 10309O
  A000(457)
   One Contract With 10309H

CANDIA
 14703
  X-A000(491)
   One Contract With 14625

HOOKSETT
 14625
  
   One Contract With 14703

SALEM TO MANCHESTER
 13933B
  A000(122)
   

MOULTONBOROUGH
 14414
  X-A000(354)
   Municipal Managed

Project Name / Number

August Monthly Total

 $7,966,900

 $7,438,700

 $10,119,200

 $9,501,900

 $4,393,500

 $1,241,800

 $226,400

 $46,400

 $6,494,900

 $418,200

 $6,157,500

 $3,462,700

 $7,488,600

 $7,601,500

 $2,094,200

 $993,500

 $179,100

 $0

 $5,323,500

 $334,600

29-Aug-06

29-Aug-06

05-Sep-06

05-Sep-06

12-Sep-06

12-Sep-06

19-Sep-06

19-Sep-06

19-Sep-06

27-Sep-06

 $19,246,700  $11,701,600

low-bid

low-bid

August 2006 

September 2006 

Contact Person: Nancy Mayville, phone 271-2107

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Bob Landry, phone 271-3725

Contact Person: Donald Lyford, phone 271-2165

Contact Person: Bob Landry, phone 271-3725

Contact Person: Bob Landry, phone 271-3725

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Mike Fudala, phone 271-2524

Contact Person: Pete Stamnas, phone 271-3909

Contact Person: Ram Maddali, phone 271-2107
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2006

Fiscal Year 2006 Total

RENOVATE AND CONVERT B&M DIESEL INTO
TOURIST ATTRACTION / MUSEUM / THEATER:
RESTORE LOCOMOTIVE SHELL TO
HISTORICAL ACCURACY. DISPLAY / THEATER
/ SLIDE SHOW / MOVIE INSIDE. PROVIDE
VISITORS WITH HANDS ON SENSE OF
RUNNING A DIESEL LOCOMOTIVE. [04-20TE]

Project Description
Target

Ad Date
Approx.

Contract Amt.
Federal
Dollars

GORHAM
 14407
  X-A000(347)
   Municipal Managed !

Project Name / Number

Fourth Quarter Total

September Monthly Total

 $15,800  $12,60028-Sep-06

 $32,458,100  $24,027,600

 $65,149,400

 $138,810,700

 $46,097,300

 $84,340,700

September 2006 
Contact Person: Ram Maddali, phone 271-2107


